

Ymlaen:Online

Bringing RCT schools together through Educational Technology

Outline of Project

	Activity	Success Criteria	Timescale	School Visits by TB/GD/AH	Work to uploaded onto project page on ymlaen.weebly.com throughout
1	Joint planning between project leaders to decide the context and title for their project and the initial 'WOW!' activity.	Context, title and WOW! Activity agreed and planned for.	Wednesday 22 nd January		
2	PHASE 1 WOW! starter activity leading to communication between the children in both schools, with an initial task being set. The task must lead to the children getting to know each other.	An event happens in both schools leading to the children in each school making a connection with each other.	By 14 th February		
3	PHASE 1 Follow the task set so that the children can get to know each other. Communicate digitally.	Children in each school have passed on information about themselves to their partner school. A variety of digital communications have taken place	By 7 th March		
4	All Project Leaders get together to share work completed so far. Discuss successes and issues. Continue planning for next stages of project.	Good practice shared. Inter-school support provided.	Friday 21 st March		
5	PHASE 1 Children to share information about their school to the partner school. Create virtual maps of each other's school using the information shared.	Information has been shared by the children between the two schools and virtual maps completed.	By 28 th March		
6	PHASE 1 Children to research each other's school and area and create presentations to be shared digitally. Children in partner school to carry out peer assessment and other AfL strategies to provide constructive feedback and celebration of achievement.	Research projects carried out and presented digitally. Peer assessment and AfL carried out.	By 9 th April		
7	All Project Leaders get together to share work completed during Phase 1. Begin planning for Phase 2 collaborative project.	Good practice shared and celebrated. Planning for Phase 2 started.	Thursday 10 th April		

8	PHASE 2 Collaborative project including visits to each other's school	The children in both schools have worked together to complete work aligned to agreed project focus.	By Friday 23 rd May		
9	All Project Leaders get together to share work completed during Phase 2. Begin planning for Phase 3 – Mystery Week.	Good practice shared and celebrated. Planning for Phase 3 started.	Wednesday 4 th June		
10	PHASE 3 Mystery Week	Successful completion of a wide variety of collaborative tasks, linked to the WOW starter and the project' theme.	Exact dates TBC (all must take place by 27 th June)		
11	PHASE 4 Website pages to be completed and project to be shared with stakeholders.	Websites completed and showcase carried out.	By 11 th July		
12	All Project Leaders get together to share website pages and celebrate achievement. Evaluation of projects. Preparation for Local Authority showcase in September.	Achievements shared and celebrated. Projects evaluated. LA showcase planned.	Monday 14 th July		
13	PHASE 4 Local Authority Showcase	Achievements shared with representatives from all RCT schools	TBC – September 2013		